

Gantt Chart

Project Start Date

9/3/2018

Current Date

10/22/2018

Produced by: Sebastian, Eva, Matt, Kelsea

Task ID	Task Name	Duration	Start Date	Finish Date	%
1	Identify Object (Group)	1 days	9/3/2018	04/09/2018	100%
2	Take Photos of our object (Sebastian and Matt)	1 days	9/4/2018	05/09/2018	100%
3	Develop Hypothesis (Group)	1 days	9/4/2018	05/09/2018	100%
4	Create Sketches (Matt)	1 days	04/09/2018	9/5/2018	100%
5	Create Report on Google Docs (Eva)	10 days	9/4/2018	18/09/2018	50%
6	Create Project Timeline (Kelsea)	1 days	9/6/2018	07/09/2018	
7	Create Presentation on Google slides (Group)	3 days	9/7/2018	9/12/2018	50%
8	Practice and Complete Presentation (Group)	1 days	9/11/2018	12/09/2018	0%
9	Create Gantt Chart (Group)	1 days	9/10/2018	11/09/2018	100%
10	Resume First Draft (Individual)	7 days	9/6/2018	17/09/2018	0%
11	Resume Final Draft (Individual)	5 days	9/14/2018	21/09/2018	0%
12	Capstone Project Group (Individual)	7 days	9/21/18	02/10/2018	0%
13	Capstone Project Idea (Individual)	7 days	9/21/2018	10/2/2018	0%
14	Website Update for reverse engineering project	10 days	9/18/2018	10/2/2018	
15	Possible mentors and names	10 days	9/18/2018	10/2/2018	
16	Cover letter first draft	10 days	9/21	10/5/2018	
17	Cover letter final draft	14 days	9/21/2018	10/11/2018	
18	Gait Analysis (whole group working together)	11 days	9/27/2018	10/12/2018	
19	Professional Introductory Email	10 days	10/16/18	10/26/18	
20	Gait Predictive Model Micro Presentation	3 days	10/16/18	10/19/18	
21	Gait Analysis Weebly Update	7 days	10/16/18	10/23/18	
22					
23					
24					
25					

Gantt Chart

Project Start Date

9/3/2018

Current Date

10/22/2018

Produced by: Sebastian, Eva, Matt, Kelsea

Task ID	Task Name	Duration	Start Date	Finish Date	%
1	Identify Object (Group)	1 days	9/3/2018	04/09/2018	100%
2	Take Photos of our object (Sebastian and Matt)	1 days	9/4/2018	05/09/2018	100%
3	Develop Hypothesis (Group)	1 days	9/4/2018	05/09/2018	100%
4	Create Sketches (Matt)	1 days	04/09/2018	9/5/2018	100%
5	Create Report on Google Docs (Eva)	10 days	9/4/2018	18/09/2018	50%
6	Create Project Timeline (Kelsea)	1 days	9/6/2018	07/09/2018	
7	Create Presentation on Google slides (Group)	3 days	9/7/2018	9/12/2018	50%
8	Practice and Complete Presentation (Group)	1 days	9/11/2018	12/09/2018	0%
9	Create Gantt Chart (Group)	1 days	9/10/2018	11/09/2018	100%
10	Resume First Draft (Individual)	7 days	9/6/2018	17/09/2018	0%
11	Resume Final Draft (Individual)	5 days	9/14/2018	21/09/2018	0%
12	Capstone Project Group (Individual)	7 days	9/21/18	02/10/2018	0%
13	Capstone Project Idea (Individual)	7 days	9/21/2018	10/2/2018	0%
14	Website Update for reverse engineering project	10 days	9/18/2018	10/2/2018	
15	Possible mentors and names	10 days	9/18/2018	10/2/2018	
16	Cover letter first draft	10 days	9/21	10/5/2018	
17	Cover letter final draft	14 days	9/21/2018	10/11/2018	
18	Gait Analysis (whole group working together)	11 days	9/27/2018	10/12/2018	
19	Professional Introductory Email	10 days	10/16/18	10/26/18	
20	Gait Predictive Model Micro Presentation	3 days	10/16/18	10/19/18	
21	Gait Analysis Weebly Update	7 days	10/16/18	10/23/18	
22					
23					
24					
25					

